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Re: September 2011 Monthly Report for UAO and September 2011 Monthly Report for -
Settlement Agreement, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller and Ms. Engblom:

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy)
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work
under an agreement it reached with the above Respondents. As discussed in my telephone
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a
given month will be submitted by the 15lh of the following month as required in Paragraph 53 of
the UAO, rather than by the 10™ of the following month as indicated in Appendix 1 of the
Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires submittal
of a progress report by the 15" of every month.

In accordance with the UAO requirements for the Remedial lnvest1gat10n/Feas1b1hty Study
(RI/FS) this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — No activities were performed during the previous month as the
RI/FS has been completed.
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Results of RI/FS sampling, tests, modeling and all other data (including raw data)
received or generated by or on behalf of Respondents during the previous month —
No new analytical data were received during the previous month.

Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of RI/FS work — Respondents are preparing a
letter, pursuant to Paragraph 97 of the UAO, certifying that all work and activities
required under the UAO have been performed fully in accordance with the UAO.
This letter will be submitted to EPA within the next month. SOW Paragraph 42
requires that the Respondents conduct a presentation to the EPA within 15 calendar
days following submission of the Final RI Report. In an April 27, 2011 e-mail, Mr.
Miller indicated that such a presentation would not be necessary. The Respondents
are currently awaiting a letter from EPA confirming its waiver of this SOW
requirement.

Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required.
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
100% complete.

In accordance with the Settlement Agreement requirements, this report also addresses the
topics listed below for the Removal Action:

1.

Significant Removal Action developments during the preceding period, including
actions performed and any problems encountered — No activities were performed
during the reporting period as all Removal Action activities have now been
completed.

Removal Action analytical data received during the reporting period — No new
analytical data were received during the reporting period.

Removal Action developments anticipated during next reporting period, including a
schedule of actions to be performed, anticipated problems, and planned resolutions of
past or anticipated problems — Respondents have submitted a request for EPA to
issue a Notice of Completion of Work pursuant to Paragraph 101 of the Settlement
Agreement confirming that all Work has been fully performed in accordance with the
Settlement Agreement and that the Settlement Agreement is terminated except for

. post-removal site controls, if any, payment of Oversight Response Costs; and record

retention obligations.
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Thank you for the opportunity to submit this monthly report. Should you have any questlons
. please do not hesitate to contact me.

Sincerely,

PASTOR, BE ING & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Brian Buniva — Sequa Corporation
Mr. John Eldridge — Haynes and Boone, LLP
Mr. Donnie Belote - The Dow Chemical Company
Mr. Ed Menger — Parker Drilling Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP -
_Mr. Jay Winters — Golder Associates, Inc.



